FY 2014 DOWNTOWN/CENTRE-CITY
PUBLIC FACILITIES FINANCING PLAN UPDATE
11-MONTH TIMELINE

Task Name Calendar art | 4th Quart | 1st Quart | 2nd Quart| 3rd Quart | 4th Quart | 1st
Davs SIOINID|J[FIM/A[M[J][J][AISIOINID]J
FY 2014 Downtown-Centre City PFFP Update 388 days, v
1 INITIATION PHASE 175days| = ¢
1.1 Call Letter Distributed (10-10-12) 1 day @tbAe
1.2 Initial mtgs with Fire-Rescue, Transp. & Civic SD (10-31-12) 1 day E
1.3 Department Responses Received (10-10-12 through 2-8-13) 121 days| G
1.4 Meeting with Civic SD (4-2-13) 1 day
2 ANALYSIS PHASE 56 days v
2.1 Calculate fee and prepare draft financing plan. 23 days i
2.2 Draft Update to Civic San Diego & City Departments 1 day
2.3 Civic San Diego & City Department Review 28 days I%l
2.4 Final Revisions to Draft 4 days )
3 REVIEW PHASE 103 days
3.1 Management and Mayoral Review 14 days 0
3.2 Presentations to Community Planning Group (CPG) (6-12-13) 1 day I
3.3 Presentation to Building Industry Association (BIA) and CD-2 1 day I
3.4 CPG Board Vote (7-10-13) 1 day 7/10
3.5 Routing/Approval of Council request (e1472) 60 days S—
4 APPROVAL PHASE 33 days
4.1 Infrastructure Committee (anticipated 9-30-13) 1 day
4.2 City Council (anticipated 10-22-13) 1 day
4.3 Mayoral Approval* 1 day 111
Task G ) Milestone @ External Tasks € J
BT;J:: c\t/;lg;(j(i%);llgowntown-Centre Ci Split Summary (=) External Milestone <
Progress e Project Summary (= Deadline <

*New Development Impact Fees rates
effective 60 days after Mayoral approval.

Development Services Department
Facilities Financing Section




